PROPOSED TRANSFER OF SPENDING ALLOCATION
Presented at the May 2005 Commission Meeting
For the Quarter Ending March 31, 2005

Background

In the 2004 Supplemental Transportation Budget, the Legislature authorized the Transportation
Commission to transfer spending allocations for highway and ferry projects on the 2003 Transportation
Project New Law List. The Legislature established criteria regarding the funding impacts, the project
impacts and the reporting requirements associated with these transfers.

Funding Impacts
(1) Transfers from a project may be made if the funds allocated to the project are in excess of the
amount needed to complete the project;
(2) Transfers may only be made in the biennium in which the project savings occur; and
(3) Transfers may only be made if they do not impact the nickel program financial plan and enable
all projects on the list to be completed as intended by the Legislature.

Project Impacts
(1) Transfers from a project may not be made as the result of the reduction of the scope of a project

or to increase the scope of a project; and
(2) Transfers may not occur to projects that are not identified on the 2003 Transportation Project
List.

Reporting Requirements
The Department must report quarterly to the Legislature regarding the status of each project on the current
law and new law project lists. The reports must include a summary of project scope, schedule and costs.

Proposed Transfer of Spending

WSDOT proposes to make adjustments on 17 highway projects and one ferry project for the quarter
ending March 31, 2005. These adjustments are listed in the Beige Pages of the Gray Notebook (table
attached). The dollar adjustment for each project along with a programmatic overview is included in the
table. The specific reasons for each adjustment have also been provided in the Beige Pages of the Gray
Notebook under the section titled, “Proposed Adjustments to Delivery Planning.” For informational
purposes, WSDOT has also outlined proposed adjustments that fall outside the authority of the
Commission. These are also shown in the Beige Pages of the Gray Notebook (table attached) under the
section titled, “Opportunities and Option for Legislative Consideration.”

Evidence that Proposed Transfer of Spending Meets Legislative Criteria

A financial analysis has been completed for the proposed project adjustments. This analysis concludes
that the financial plan as adjusted, is adequate to fund the projects identified in the 2003 Transportation
Funding Package.

Legislative Reporting Component
WSDOT will report this action to the Legislature through the established reports developed for the quarter
ending March 31, 2005.



Proposed Adjustments Project Delivery

Quarter Ending March 31, 2005 (Dollars in Thousands)

HIGHWAY PROJECTS
Project 03.05 05.07 07-09 09-11 113 L‘::L';y
A, Adj. Adj. Adj. A, Adj.

Budget* Bucget**  het Change  Budget* Budget*  Met Change  Budget* Budget*  het Change  Budget* Budget**  het Change  Budget* Bucget**  het Change  Budget* Budget**  het Change
1US 2, LIS 97 Peshastin East Interchange 2,100 856 (1,244 2,700 3,944 1,244 11,750 11,750 - B B - B B - 16,550 16,550 -
1-5/5R 502 Interchange 251 2,87 350 7479 7129 (350) 24,730 24,730 - - - - - - - 34,730 34,730 -
-5, Roanoke Yicinity Moise Wal 1,550 1614 54 1,950 2,150 200 B B - B B - B B - 3,500 3,764 264
-5, Chehalis River Flood Cortrol 3,000 2,500 (500) 8,000 8,500 500 16,000 16,000 - 3,000 3,000 - B B - 30,000 30,000 -
|-5, Bakerview Road to Nooksack River Bridge - - - 487 - (487 219 - [219) - - - - 706 706 706 706 -
SR 7 /SR 507 to SR 512 - Safety 974 - (9741 8,326 9,300 974 - - - - - - - - - 9,300 9,300 -
SR QISR 522 to 212th Street SE (Stages 1h & 2) 7 B62 6,141 15213 21 538 23,359 1,521 B B - B B - B B - 29,500 29,500 -
SR 20, Fredonia to -5 5,346 4,289 (1,057 20,265 21,322 1,057 45,133 45,132 1 2527 2527 - B B - 76,271 76,270 1
SR 99, So. 284th to 5. 272nd-HOY 2,480 1,091 (1,389 9,720 11,109 1,389 2 596 2,596 - B B - B B - 14,796 14,796 -
SR 99, Alaskan Way Viaduct (3 PIN Rollup) 41,083 30,500 (10,583 15917 26,500 10,583 40,000 40,000 - 40,000 40,000 - 40,000 40,000 - 177,000 177,000 -
SR 161, Jovita Blvd to South 360th 4,022 5,022 1,000 21,126 20,126 (1,000} B B - B B - B B - 25148 25148 -
SR 161, 36th to Jovita 580 1,280 700 3,500 2,500 (700) 6,180 6,180 - 9,200 9,200 - B B - 19,460 19,460 -
SR1GT £ SR 509 to SRAG1, EIS 737 940 203 203 430 247 - - - - - - - - - 940 1,380 430
SR 167 £ SR 50910 -5, Mew Freeway 7,594 9,505 1,611 20,607 20,354 (253) 15,398 14 587 (7113 B B - B B - 43,599 44 545 547
SR 167 /£1-5 to SR 161, Mew Freeway 1,177 15,144 3,967 5370 2,108 (3,262) 1,915 13 (1,802) B B - B B - 158,462 17 365 (1,097)
SR 704, Crozs-Base Highway 5,204 4,507 (1,697 8,796 10,493 1,697 B B - B B - B B - 15,000 15,000 -
SR 900, SE 78th St Vic to 1-90 Vic 1,226 602 (6243 2,689 3,313 624 10,636 10,536 - B B - B B - 14,751 14,751 -
Minor System Adjustments and Rounding 115 [206) (8] 192 1 a2

Proposed Adjustments for Guarter 7 (11,579 13,778 (2,741 1892 705 3585
Approved Adjustments to Thru 06 505275 990,518 503,390 601 073 425232 3,325 488
Proposed and Approved Adjustments Thru O7 493 36 1,004 296 500 649 601,265 425 937 3,325,543
FERRY PROJECTS
Project 03.05 05.07 07-09 09-11 113 L‘::L';y
A, Adj. Adj. Adj. A, Adj.
Budget* Budget**  Met Change  Budget* Budget**  Met Change  Budget* Budget**  Met Change  Bucdget* Budget**  Met Change  Budget* Budget**  Met Change  Budget* Budget**  Met Change
Catch-Up Preservation 1,105 730 (378) 7087 7 465 378 15,689 15,689 - 14,051 14,081 - 934 934 - 35,929 35,929 -
Proposed Adjustments for Quarter 7 (378 ars - - - -

Approved Adjustments to Thru 06 17521 42738 159,026 74 634 3932 297 851

Proposed and Approved Adjustments Thru Q7 17,143 43,116 159,026 74 634 3932 297 851

Hotes:

* "Budget" column is defined as the last approved adjustment to LEAP 2004 Supplemental Budaet.
** UAdiusted Budget" column is defined as the current quarter proposal to LEAP 2004 Supplemental Budget.



Highway Projects: Opportunities and Options for Legislative Consideration

Quarter Ending March 31, 2005 (Dollars in Thousands)

Project 03-05 05-07 07-09 09-11 11413 L‘:;L'g
For legislative consideration 020 080 020 020 080 020
inthe 05-07 session Budget*  Bucget®  NetChange  Budget® Budget®™  NetChange  Budget* Budget®™  Net Change  Budget* Budget™  NetChange  Budget®  Budget™  NetChange  Budget® Budget™  Net Change
Quarter 4
Statewice Guardrail Retrofi 4031 4,221 190 4,000 000 4,000 4,000 4,000 - 4,000 4,000 - 4,000 . (4,007 20,031 20221 190
SR 89, Alazkan Way Viaduct - DesiEarly RAY 15,000 15,000 - 7,000 35,000 25,000 40,000 40,000 - 40,000 40,000 - 40,000 12,000 (280000 142000 142,000 -
Quarter 5
Statewide Bridoe Rail Retroft 2030 2325 295 2,000 3061 1,061 2,000 2,000 - 2,000 2,000 - 2,000 B4 (1,356 10,030 10,030 -
SR 410, 214th Avenue East to 234th - Widening - - - 1,700 1,700 - 4,300 4,300 - - - - - - = 6,000 5,000 -
Quarter 6
S 20US 97 Peshastin East - Interchange 2,100 2,100 - 2,700 2,700 - 11,750 12,750 1,000 - - - - - = 16,550 17,550 1,000
US 2, Dryden - Signal - - - - 188 188 260 188 (72) - - - - - = 260 376 116
1-90, Eastbound Ramp to SR 18 343 457 109 585 2555 2,070 2,279 100 (2,179) - - - - - = 3,212 3212 -
SR 20, Quiet Cove Roadvicinity to SR 20 Spur - - - 1314 1,366 52 5,746 9,546 3,500 - - - - - = 7,060 10,812 3,852
SR 18, Covington Wary to Maple Yalley 3,04 520 (2,194) 2533 2,760 227 293 543 255 - 150 150 - - = 5,540 4278 (1,562)
SR 18, Maple Yalley to lssaquahHobart Rd 2,262 3,523 1,561 1,424 1,424 - - - - 524 524 - - - = 4,210 5771 1,561
SR 18, lsaguahHobart Road to Tigergate 1 56 1,321 (565 1,114 1579 565 - - - 3,000 3,000 -
SR 18, Tigeroate of 190 - Widsning 1585 1,152 (733 1,115 1,548 733 - - - 3,000 3,000 -
SR 520, Bridoe Replacement and HOW - - - &,000 21,000 13,000 14,000 14,000 - 13,000 - (13,0000 - - - 35,000 35,000 -
SR 522, Snohomizh River Bride to US 2 2115 1,718 (357 3,654 5990 2,306 559 25423 19,734 63,087 55,534 (7553 32,100 15,010 (14,090 109675 109575 -
Total Opportunities and Options (04 -06) 34571 32,837 (1,734 37,169 59,371 52,202 93,37 115355 22,5385 122511 102,208 (20,403) 75,100 30,654 (47 446) 365865 371,025 5,157
Proposed and Approved Adjustments Thru G7 493 95 1,004 296 800,649 B01 265 425937 3,326 542
Proposed and Approved Adjustments and 080 491 962 1,056 495 5231587 580,862 3754 3,331 699
For legislative consideration 080 ozo 080 080 080 080
in 2006 Suplemental Budget Budget*  Budget®™  MNetChange  Budget*  Budget™  NetChange  Budget*  Budget™®  Net Change  Budget®  Budget™  NetChange  Budget®  Budget™  Net Change  Budoet®  Budoet™  Net Change
Quarter 7
SR 539, Tenmile Road to SR 545 4,581 4,581 - 5,269 20,569 12,300 62,350 50,550 (12,3000 5,000 3,000 - = 54,000 54,000 -
Proposed and Approved Adjustments and 080 491 952 1 088,798 10,887 530,362 378,491 3331 gag

Hotes:

* "Budget" column is defined as the last approved adjustment to LEAP 2004 Supplemental Budget.
# D80 Budget" column iz defined as the proposed Opportunity and Option budget.



